
  

 

Midnite Mine Project Report, 

                           August 16 – August 22, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-021 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   

Summary of Work Activities or Events for this reporting period: 

 

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 

activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period August 16 

– August 22, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site 

Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 

Mobilization; RA Activities; Project Documentation; and Site Inspections.   

 

The project SharePoint site includes the Project documentation discussed in this report.  Access to the 

project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  

MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period August 16 – August 22, 

2019 

FIRST AID INJURY 0 PROPERTY DAMAGE 0 

MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 

RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 

0 

LOST TIME INJURY 0   

Comments:  No incidents or injuries occurred during the reporting period. 

COMMUNITY LIAISON  

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 

Community Liaison Officer.  

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 

VISITORS  

Weekly Progress Meeting: 

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, August 21, 2019 at 

the on-site conference room and via conference call.  Representatives from the following stakeholders 

attended the meeting in person or via telephone: 

 Environmental Protection Agency (EPA) 

 Spokane Tribe of Indians 

 Jacobs 

 Dawn Mining Company (DMC)/Newmont Goldcorp 

 Stantec 

 Ajax 

 WME 

Meeting Action Items: 

 None. 

 

 

https://amcollab.mwhtools.com/sites/midnitemine
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EPA Plan/Document Approvals: 

 None 

 

Regulatory Site Visit(s): 

 Representatives from EPA and Jacobs were on site on August 20 to audit the Radiation Protection 

Program. 

 Representatives from EPA and of the Spokane Tribe were on site on August 21. 

REMEDIAL WORK ACTIVITIES  

Construction:  
During the week of August 16 – August 22, 2019, the following activities were conducted:  

 Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west 

and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed on the 

north, east, and west sides of Pit 4 to create the rind buffer area, at the south end of the Pit 4 

backfill to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone 

in the interior of the pit. 

 Began excavating and hauling Low-Activity/Low-Reactivity waste mixed with wood chips consistent 

with RFI 2019-003 from the Temporary Impacted Soil Stockpile (TISS) and placed it in the 

unclassified waste zone of the Pit 4 Waste Containment Area backfill as shown on Sheet 8-5 of the 

Basis of Design Report (BODR, MWH 2015) drawings.  CQC and CQA verified thickness of 

woodchips in the TISS and that wood chips were thoroughly mixed with soil as placed in Pit 4. 

 Surveyed Protore Stockpiles 1 and 2 to confirm that stockpile materials were removed to the lines 

and grades shown on the design drawings.  A small amount of material (less than 10 cubic yards) 

of remaining high activity/high reactivity material was identified. This material was removed from 

the stockpiles and placed in the unclassified waste zone in the interior of the Pit 4 backfill as 

required. 

 The above materials were excavated with either excavator or loader equipment and transported 

and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 

exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 

Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

August 16 – August 22, 2019 3,933 110,124 

2019 Cumulative  60,027 1,680,756 

1 - Truck load assumed to be 28 yd3 

 

 The final set of Pit 4 vertical dewater risers for 2019 were installed. 

 Extended placement of Geocomposite Clay Liner (GCL) and Drain Gravel in Finger 2 of the 

Infiltration Collectors on the west side of Pit 4. 

 Relocated supplies and materials from the laydown area on the South Waste Rock Pile, south of 

the maintenance area to the laydown area located in the Backfilled Pits Area. 

 Performed road maintenance and applied lignosulfonate on the East Access Road. 

 Began the High Road along the north side of Protore Stockpile 4 and west of Pit 3 in the vicinity of 

the former light vehicle road. 

 Conducted site walk with Newmont, Envirocon and Wm. Winkler in preparation for placement of 

the South Pond Spillway concrete.  

 Pit 4 tension crack was measured on August 19. The horizontal distance between movement pins 

remains at 53.75 inches, indicating no measurable movement. 
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Stormwater Pollution Prevention Plan (SWPPP) 

 None. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

 None. 

Equipment Mobilized/Demobilized and Material Delivered  

The following equipment was mobilized to the Site during this reporting period. 

 Caterpillar 305 excavator. 

The following equipment was demobilized from the Site during this reporting period. 

 None. 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment 

and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 

delivery. 
 

Materials:  

The following material was delivered to the Site during this reporting period. 

 Fittings and fasteners for the South Pond 

Dust Control and Monitoring  

Six dust monitors were operated during construction activities at the locations and for the time intervals 

listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 

not exceeded during the reporting period. 

 

Bison Engineering was on site on August 20 for the monthly calibration of the dust monitors 

 

Sampler ES-6 was down from approximately 5:00 p.m. through the end of night shift on Wednesday, 

8/21/2019 due to a drained battery.  The solar panel was re-positioned to optimize the absorption of solar 

radiation throughout the day. 

 

Table 2 - TSP Dust Monitoring Locations during reporting period August 16 – August 22, 2019  

Monitor ID Location Description Start Date 

Status 
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ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N  D/N D/N 

ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 

ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 

ES-4 (roving)  East of the SWRP/TISS Area 08/19/19 D/N   D/N D/N D/N D/N 

ES-5 (roving) Spare         

ES-6 (roving)  East Side of Pit 4 08/13/19 D/N   D/N D/N D/* D/N 

ES-7 (roving)  Southwest Side of Area 5 07/12/19 D/N   D/N D/N D/N D/N 

ES-8 (stationary) Spare         

D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 
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PROJECT DOCUMENTATION  

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-

Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 

or noted during this time-period are shown in the table below: 

 

Table 3 – CQA Documentation 

Project Submittals 

Submittal No. Title Submittal 
Date 

CQA Acceptance  
Date 

02280-02.00 Geocomposite Drainage Layer 7/26/2019 8/9/2019 
Sent to EPA 

02272-09.00 South Pond Geomembrane Installation 
Contractor 

7/26/2019 8/14/2019 
Sent to EPA 

02275-05.00 South Pond Geonet – Additional Rolls (2) 
Production Certifications 

8/5/2019 8/14/2019 
Sent to EPA 

Project ECNs 

ECN No. Title EPA Submittal 
Date 

EPA Response  
Date 

None    

Project RFIs 

RFI No. Title CQC 
Submittal 

Date 

CQA Response  
Date 

2019-013 South Pond Details 7/29/2019 8/12/2019 
EPA Comments 

Received 8/19/2019 

2019-014 Unidentified Metal Casing West of South 
Pond 

8/14/2019 8/19/2019 
EPA – No Comments 

8/21/2019 

Project NCNs 

NCN No. Title CQA Issue 
Date 

CQC Response 
 Date 

None to Date    

CQC-CQA Field Acceptance Forms 

CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

None   

 

Item Title Comments 

None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS 

Details regarding the four-phase CQA observation/inspection process for each definable work feature are 

summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 

SharePoint site.  

Preparatory Inspections / Meetings 

None during this time-period. 

Initial Phase Inspections 

None during this time-period. 
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Follow-up Phase and Ongoing Inspections 

Daily observations/inspections were performed by CQA during this time-period pursuant to project 

specifications, design drawings and project documentation for applicable activities shown in the 

Construction Section of the Remedial Work Activities portion of this report. 

Completion Inspections 

None 

THREE WEEK LOOKAHEAD SCHEDULE  

Three Week Lookahead Schedule  

 

A copy of the Three Week Lookahead Schedule is provided as Attachment A.  

Report completed and submitted by: 
 

David Lee 

Project Construction Director 

Attachments 

 Attachment A – Midnite Mine 3 Week Lookahead Schedule 

Photos of pertinent items are provided below. 
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Figure 1 – 390 excavator loading material from the north end of the SWRP.   

 

 
Figure 2 – D6 Dozer spreading wood chips onto the SWRP/TISS cut area. The stake indicates the depth  

of the wood chips with the red arrow marking 2 feet from the bottom of the stake. 
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Figure 3 – Pit 4 Waste Containment Area backfill, looking southwest.  

 

 
Figure 4 – Overview of Pit 4 
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ATTACHMENT A 

 

 

 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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